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	CHERRY HUFFMAN ARCHITECTS

100 S. Harrington Street

Raleigh, North Carolina 27603

T: 919.821.0805 F: 919.821.0720

www.cherryhuffman.com

	REQUEST FOR   INFORMATION RESPONSE


	PROJECT: Cameron Village Library ASK "Project?" \* MERGEFORMAT 
	RFI No.: GC-01

	CONTRACTOR:  D.S.Simmons
	ARCH. PROJECT NO.: 0212

	RFI Date: 01/25/05
	From: Carey Walker
	Response Date: 02/17/05
	By: Brooke Borden

	Subject:  Telecommunications line
	


Request:

1. Please review and advise on alternate route for telecommunications line. (green on attached plan)

Response:

Owner and architect recommend a third option, (shown in blue on attached plan) where the line runs along the

underside of a beam near the west side of the outer deck, and then along the inner deck wall

bordering the basement.  Conduit should be tight to the underside of the beam or in the beam space if orientation permits to allow the conduit to be above ceiling if one is added in the parking deck.  It will have to turn and cross the deck at the north entrance to get

into the main mechanical room, where the Bell South d-mark will be accessed. (It will not run outside

to the electrical transformer as errantly indicated)

See attached sketch.
Response: If this is where the owner would like to install the conduits in lieu of underground this is agreeable with us. The contractor will need to install the correct size j-boxes at 90 degree turns or utilize full radius 90 degree elbows with the j-boxes spaced accordingly.
If the owner has agreed for the conduits to be installed as drawn then there should not be any cost to the owner due to this being a contract change requested by the contractor.

The Wooten Company

Phillip W. Jones    2/18/05

cc: 
Mark Forestieri, Wake County FD&C







